

Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 17th, 2022



2022
August

Step 1 Plan

- Review Historical Data*
- Estimates/Proposals*
- Draft Documentation*
- Produce Project Strategy*



2022
September

Step 2 Project

- Submit Project Documentation*
- Prepare Design Procurement RFQ*



2022
October

Step 3 Procure

- Issue Design RFQ*
- Conduct Public Hearing and Produce Status Report*



2022
November

Step 4 Evaluate

- Select Design Contractor and Seek Award Approval*



2022
December

Step 5 Award

- Award Contract*
- Start Preliminary Design/Analyses*

Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 17th, 2022



2023
January

**Step 6
Design**

*Produce Prelim
Design*

2023
April

**Step 7
Design**

*Complete Prelim
Design*

2023
May

**Step 8
Design**

*Conduct Public
Hearing and
Produce Status
Report – Select
Construction Firm*

2023
June

**Step 9
Design**

*Produce Detailed
Design and Start
Phase I
Construction*

2023
November

**Step 10
Design**

*Complete Detailed
Design and Finish
Phase I
Construction*

Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 17th, 2022



2024
February

2024
April

2024
September

2024
November

2024
December

Step 11
Communicate

Conduct Public Hearing and Produce Status Report

Step 12
Construct

Start Phase II Construction

Step 13
Construct

Assess Phase II Construction – Produce Punch Down List

Step 14
Construct

Complete Phase II Production

Step 15
Conclude

Start Project Close Out