

# Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 17<sup>th</sup>, 2022 – Dec 7<sup>th</sup>



# Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 17<sup>th</sup>, 2022 – Dec 7th



**2023**  
*January*

**Step 6  
Design**

*Produce Prelim  
Design*  
  
*Evaluate and  
Award Watermain  
Design Contract*

**2023**  
*April*

**Step 7  
Design**

*Complete Prelim  
Design and Final  
Design for Phase I*  
  
*Construction -  
Demo*

**2023**  
*May*

**Step 8  
Design**

*Conduct Public  
Hearing and  
Produce Status  
Report DOT –  
Select  
Construction Firm*

**2023**  
*June*

**Step 9  
Design**

*Produce Detailed  
Design for Phase  
II Construction  
and Start Phase I  
Construction -  
Demo*

**2023**  
*November*

**Step 10  
Design**

*Complete  
Detailed Design  
and Finish Phase  
I Construction -  
Demo*

# Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 17<sup>th</sup>, 2022 – Dec 7th



**2024**  
*February*

**2024**  
*April*

**2024**  
*September*

**2024**  
*November*

**2024**  
*December*

**Step 11**  
**Communicate Construct**

*Conduct Public Hearing and Produce Status Report- DOT*

**Step 12**  
**Construct**

*Start Phase II Construction*

**Step 13**  
**Construct**

*Assess Phase II Construction – Produce Punch Down List*

**Step 14**  
**Construct**

*Complete Phase II Production*

**Step 15**  
**Conclude**

*Start Project Close Out*